
MARSS Workgroup – High Level View of Remaining Tasks
Requirements Refinement Phase (Sept/Oct)
Funding Proposal Phase (Oct/Nov/Dec) – Holiday Season
Report Finalization & Presentation Phase (Dec/Jan/Feb)
Full Workgroup
Sub-Group
Melissa/LeAnn Offline
Make Decisions/Affirm Requirements Recommendations (Sept 14)
Make Decisions/ Approve Final Requirements Section for Report (Oct 4)
Make Decisions/ Approve Final Funding Section for Report (Nov)
Make Decisions/ Approve Final Full Report (Dec)
Finalize Report Presentation/ Strategy (Jan)
Present to Legislature (Feb. 1)
Finalize Requirements Documentation & Answer Address New Issues/Questions
Draft Recommendations for Funding
Prepare Full Report Draft
Apply Decisions to Package
Draft Report Version of Requirements
Provide Consultation